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Do ot use dlue ink, Type or onn? using blagk ink.

M-15-95-37

Date

May 16, 1995

Ariginatar

Phone
A. €. Tertoso 373-9621
Class af Change
{7 I - Signatories X7 Il - Project Manager {1 IIT - Unit Manager

Change Title

Establishing 100-DR-2 RI/FS Interim Milestones

Desgription/Justification of Change

Two Interim Milestones are proposed for the !00-0R-2 Focused Feasibility Study (FFS)
Renort and Interim Remedial Measures {IRM) Proposed Plap as identified per the 100-DR-2

Work Plan schedule. They are as follows:

1) #M-15-20A Submit the 100-DR-2 FFS Report to E£PA and Ecology.

Oue Date:

2) M-15-208 Submit 100-0R-2 IRM Proposed Plan to EPA and Ecology.
Due Date:

June 30, 1995

June 30, 1995

Impact of Change

Thic change wili not impact cost or future 130-OR-2Z activities.

Affected Documents

Hanferd Federal Facility Agreement and Consent Order Action Plan. Appendix D, Work

Schedule
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